e ———— Fiscal Year: 2004 Period: December

PMCP Milestone Status Summary Report
WBS 04.01.01.15 - PAD Groundwater C-400 Action
2004 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.15.04 - 6-Phase Treatability Study 2B ISSUE DO TSDOE 10/28/2003 11/10/2003 A
PAD Groundwater C-400 Action 7120- SUBMIT TREATABILITY STUDY REPORT TO DOE FOR COMMENT
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.04 - 6-Phase Treatability Study 2A ISSUED1TSTO DOE 12/12/2003 12/16/2003 A
PAD Groundwater C-400 Action 7220- SUBMIT TREATABILITY STUDY REPORT TO DOE FOR REG
COMMENT
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.04 - 6-Phase Treatability Study 2A ISSUE D1 TSTO REGULATORS 12/30/2003 12/22/2003 A
PAD Groundwater C-400 Action 7320- SUBMIT TREATABILITY STUDY REPORT TO REGS FOR COMMENT
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B |SSUE PROPOSED PLAN TO DOE (D0) 11/17/2003 11/25/2003 A
PAD Groundwater C-400 Action L110- SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE PROPOSED PLAN (D1) TO DOE 01/23/2004 01/23/2004
PAD Groundwater C-400 Action L210- SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A ISSUE PROPOSED PLAN TO EPA/KY (D1) 01/30/2004 01/30/2004
PAD Groundwater C-400 Action L310- SUBMIT DRAFT PROPOSED RA PLAN TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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WBS 04.01.01.15 - PAD Groundwater C-400 Action
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WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.15.06 - C-400 Action 2B ISSUE PROPOSED PLAN (D2) TO DOE 04/02/2004  04/02/2004
PAD Groundwater C-400 Action L410- SUBMIT FINAL PROPOSED RA PLAN TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A ISSUE PROPOSED PLAN EPA/KY (D2) 04/12/2004  04/12/2004
PAD Groundwater C-400 Action L510- SUBMIT FINAL PROPOSED RA PLAN TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RECORD OF DECISION TO DOE (DO) 05/10/2004  05/10/2004
PAD Groundwater C-400 Action N110- SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RECORD OF DECISION (D1) TO DOE 07/27/2004  07/27/2004
PAD Groundwater C-400 Action N210- SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A ISSUE RECORD OF DECISION TO EPA/KY (D1) 08/03/2004  08/03/2004
PAD Groundwater C-400 Action N310- SUBMIT DRAFT RECORD OF DECISION TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RECORD OF DECISION (D2) TO DOE 09/27/2004  09/27/2004
PAD Groundwater C-400 Action N410- SUBMIT FINAL RECORD OF DECISION TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
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04.01.01.15.06 - C-400 Action 2A |SSUE RECORD OF DECISION TO EPA/KY (D2) 10/04/2004 10/04/2004
PAD Groundwater C-400 Action N510- SUBMIT FINAL RECORD OF DECISION TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 11/15/2004 11/15/2004
PAD Groundwater C-400 Action P110- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RDWP (D1) TO DOE 01/24/2005 01/24/2005
PAD Groundwater C-400 Action P210- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR REG
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 01/31/2005 01/31/2005
PAD Groundwater C-400 Action P310- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO REGS FOR
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RDWP TO DOE (D2) 03/10/2005 03/10/2005
PAD Groundwater C-400 Action P410- SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO DOE FOR REG
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 03/14/2005 03/14/2005
PAD Groundwater C-400 Action P510- SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO REGS FOR
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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04.01.01.15.06 - C-400 Action 2B ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 05/04/2005 05/04/2005
PAD Groundwater C-400 Action R110- SUBMIT DRAFT REMEDIAL DESIGN TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 05/27/2005 05/27/2005
PAD Groundwater C-400 Action T110- SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RD (D1) TO DOE 07/07/2005 07/07/2005
PAD Groundwater C-400 Action R210- SUBMIT DRAFT REMEDIAL DESIGN/SOP TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A |SSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 07/14/2005 07/14/2005
PAD Groundwater C-400 Action R310- SUBMIT DRAFT REMEDIAL DESIGN/SOP TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RAWP (D1) TO DOE 08/05/2005 08/05/2005
PAD Groundwater C-400 Action T210- SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 08/12/2005 08/12/2005
PAD Groundwater C-400 Action T310- SUBMIT DRAFT REMEDIAL ACTION WP TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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04.01.01.15.06 - C-400 Action 2B ISSUE RD (D2) TO DOE 09/07/2005 09/07/2005
PAD Groundwater C-400 Action R410- SUBMIT FINAL REMEDIAL DESIGN TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D1) 09/14/2005 09/14/2005
PAD Groundwater C-400 Action R510- SUBMIT FINAL REMEDIAL DESIGN TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE RAWP (D2) TO DOE 10/07/2005 10/07/2005
PAD Groundwater C-400 Action T410- SUBMIT FINAL REMEDIAL ACTION WP TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 10/14/2005 10/14/2005
PAD Groundwater C-400 Action T510- SUBMIT FINAL REMEDIAL ACTION WP TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2A FIELD WORK COMPLETE 08/27/2008 08/27/2008
PAD Groundwater C-400 Action V930- REMOVAL ACTION CONSTRUCTION COMPLETE
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.15.06 - C-400 Action 2B ISSUE DO REMOVAL ACTION REPORT TO DOE 11/17/2008 11/17/2008
PAD Groundwater C-400 Action X130- SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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Milestone
Level Description

Fiscal Year: 2004 Period: December

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.15.06 - C-400 Action
PAD Groundwater C-400 Action

Type:
Comment:

2B ISSUE D1 REMOVAL ACTION REPORT TO DOE

X230- SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REG
REVIEW

Regulatory Driver: Regulatory Agreement:

01/13/2009 01/13/2009

04.01.01.15.06 - C-400 Action
PAD Groundwater C-400 Action

Type:
Comment:

2A ISSUE D1 REMOVAL ACTION REPORT TO REG
X330- SUBMIT DRAFT REMOVAL ACTION REPORT TO REGS FOR REVIEW

Regulatory Driver: Regulatory Agreement:

01/28/2009 01/28/2009

04.01.01.15.06 - C-400 Action
PAD Groundwater C-400 Action

Type:
Comment:

2B ISSUE D2 REMOVAL ACTION REPORT TO DOE

X430- SUBMIT FINAL REMOVAL ACTION REPORT TO DOE FOR REG
APPROVAL

Regulatory Driver: Regulatory Agreement:

03/19/2009 03/19/2009

04.01.01.15.06 - C-400 Action
PAD Groundwater C-400 Action

Type:
Comment:

2A ISSUE D2 REMOVAL ACTION REPORT TO REG
X530- SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVAL

Regulatory Driver: Regulatory Agreement:

04/02/2009 04/02/2009

Report Printed: 01/10/2004 10:18 AM - Page 6 of 6



